TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1 10/16	Created website and files	30min	GG	
2 10/16	Created team drive	10min	KK	
3 10/16	Created work log document (different document to keep track of tasks)	10 min	AP	
4 10/23	Update html	90 min	KK	
5 11/6	Created escape rooms page	30 mins	GG	
6 11/25	Added Google Fonts	30 mins	GG	

Advisor signature _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1 11/25/18	Update escape room page	90 min	GG	
2 11/25/18	Added source page	1 hr	RA	
3 11/27/18	Added Booking page	1 hr	AS	
4 11/29/18	Added Location page	30 min	KK	
5 11/29/18	Finished worklog for runoffs	45 min	AS	
6 12/4/18	Fixed Grammar and errors	1 hr	GG	

Advisor signature _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/4/19 1	Added diff. rating system	30 min	RA	
12/27/18 2	Help with booking/feedback pages	2 hrs	AS	
1/2/19 3	Fixed Booking page format	2 hrs	GG	
1/2/19 4	Remove FAQ from nav	10 min	AS	
1/8/19 5	Fixed Location	30 min	RA	
1/8/19 6	Fixed format	30 min	KK	

Advisor signature _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/15/19 1	Fixed grammer	30 min	AV	
1/15/19 2	Fixed errors and added comment reminders	30 min	EK	
1/20/19 3	Fixed feedback url	45 min	GG	
1/20/19 4	Reformed the landing page	2hr	GG	
1/27/19 5	Added final CSS	2hr	GG	
1/31/19 6	Finished LEAP	30 min	AV	

Advisor signature _____